
 

MULTI MODAL COMMITTEE  
FERRY DIVISION REPORT 

 

     
 

BOARD OF TRANSPORTATION 
7-8 MARCH 2018 

 
 

PROJECTS (Provide status/update for top 3-5 projects in respective mode) 

  Passenger Ferry Project 
o Boats: Hull erection and framing 35% complete and about 2 weeks behind schedule. CAT-C18 engines 

scheduled to ship to USW 9 Feb. Thrustmaster Waterjets are in production with expected delivery 1 Mar. 
Detailed engineering will be complete 9 Feb. Delays in receiving drawings from BMT-Nigel (working with 
USW) has restrained hull fabrication causing the 2-week schedule slip. Contractor 45-60 days behind 
schedule; still developing work plan to make up schedule. 

o Terminals:  
 Pre-Construction meeting held on 23 Jan 18. Contractor, A.R Chesson, mobilized at Hatteras 

and began installing temporary security fencing. .  
 Floating dock bids received 8 Dec 17. Engineer’s estimate was $1,149,958. Bids received at 

$2,933.855 and $2,953,878 had to be rejected. Docks, gangways, railings and utility 
connections will be bid separately to eliminate prime contractor risk and mark-up. Docks, 
gangways, and railings will be issued as Purchase Orders to eliminate the need for bonding. 
Construction period of will be reduced to 4 months. 

o Transit: Tram procurement IFB was advertised and bids are due 17 Feb. Manufacturing takes 90 days. 
Delivery is planned for late May. 

 Platen #5 Project  
o Design drawings 100% complete. State approved the stormwater design. Erosion control and 

environmental impact permitting documents are in production.  

 Ticketing and Reservations upgrades 
o Accepting American Express; inclusion of the Pedestrian Ferry Route and the non-toll routes for traffic 

collection. Anticipate implementation of Pedestrian Route  in the summer of 2018     
 

BUDGET UPDATES (Provide budget reporting pertinent to respective mode) 

 FY 18  

 Year to Date Expenditures $23,237,981.74 

 Rev Generated Vessel Replacement Accts Balance Forward    $ 9,962,538.17  
o FER Sys Capital All Routes                        $92,912.50 
o Currituck-Knotts Island                               $30,838.41 
o Hatteras Inlet                                           $276,622.86 
o Swan Quarter-Ocracoke Island              $1,912,723.36 
o Ocracoke Island of OI-Cedar                 $1,696,142.17 
o Pamlico River                                            $34,332.61 
o Cherry Branch-Minnesott Beach              $177,595.24 
o Cedar Island of OI-Cedar Island            $1,696,127.20 
o Southport-Fort Fisher                            $4,045,243.82 

 Shipyard Improvement Account Balance Forward                     $   957,904.71 
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ANNOUNCEMENTS 
 (Share updates on announcements/upcoming events in respective mode) 

NEW 
 

  

UPCOMING 

 

  
 

MEETINGS ATTENDED (List any key meetings attended this month) 

 

The following presentations were made on the passenger ferry project: 

Passenger Ferry Stakeholder group Manteo, NC Jan 26 th  
Passenger Vessel Association, Savannah GA Jan 29 th 

Ocracoke Civic and Business Ocracoke, NC Feb 7 th 
Dare County Commissioners Manteo, NC Feb 20 th 
 

CLOSING THOUGHTS 
  

 

 
 
 

 


